SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

# Location Timeframe Recommendation Status Done?
1 South side of SR 4 between Short-Term Trim Vegetation and'clear sidewalk of Completed February 2022 Yes
Elkton Rd and Science Blvd debris
5 South side of SR 4 between Long-Term Rebuild f:lrainage facilijcies to.p'r'event Anticipated to be completed by DelDOT'S SR 4, Elkton Raad/to SR
s i ] e Elive femelie eif pedesnt felies 896 Improvement project (T200410301). Construction expected to
3 SR 4 and Science Blvd Long-Term Provide crosswalk?s and pec.jestrian ramps at start in Fall 2025.
the intersection
South side of SR 4 between . . . .
4 | Science Blvd and S College | Short-Term Trim vegetatlonfo§itructlng pedestrian Completed February 2022 Yes
Ave acilities
5 SR 4 and Robscott Turn Short-Term Fix malfunctioning pedestrla'n signal head Completed February 2021 Yes
on southeast corner facing west
Existing ramps at the intersection were reviewed June 2022 and
Provide striped southerly crosswalks to found to not meet ADA compliance. At this time, crosswalk will
6 SR 4 and Argyle Rd Mid-Term connect existing pedestrian ramps along not be implemented. However, as part of future projects,
minor roadway installation of ADA-compliant curb ramps and crosswalk would be
addressed.
7 SR 4 and SR 72 Short-Term | estripe faded northerly crosswalk at the Completed July 2021 Yes
intersection
Existing ramps at the intersection were reviewed June 2022 and
Provide striped northerly crosswalks to found to not meet ADA compliance. At this time, crosswalk will
8 SR 4 and Martindale Dr Mid-Term connect existing pedestrian ramps along not be implemented. However, as part of future projects,
minor roadway installation of ADA-compliant curb ramps and crosswalk would be
addressed.
9 SR 4 and Gender Rd Short-Term Restripe faded easter'ly and wgsterly Completed July 2021 Yes
crosswalks at the intersection
Proviiele s el et tinsiy @ erEyEl i Existing ramps at the intersections were reviewed June 2022 and
10 SR 4 and Malvern Dr Mid-Term connect existin.g pedestrian ramps along found to not meet ADA compliance. At this time, crosswalks will
itonlreddway not be implemented. However, as part of future projects,
installation of ADA-compliant curb ramps and crosswalks would be
Provide striped southerly crosswalks to addressed.
11 SR 4 and Todd Ln Mid-Term connect existing pedestrian ramps along
minor roadway
12 SR 4 and Augusta Dr Long-Term Provide striped northerly crosswalk




SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

# Location Timeframe Recommendation Status Done?
Existing ramps at the intersection were reviewed June 2022 and
. . found to meet ADA compliance. However, the existing island on
Provide striped southerly crosswalks to . .
. . . the southwest corner prevents the installation of the crosswalk. At
13| SR 4 and Stanley Plaza Blvd | Mid-Term connect existing pedestrian ramps along o . .
. this time, crosswalk will not be implemented. However, as part of
minor roadway . . . . .
future projects, reconstruction of the island and installation of
crosswalk would be addressed.
North side of SR 4
. ! , Rebuild pedestrian facility to provide ADA
14| approximately 725' east of | Long-Term
acceptable access
Augusta Dr
Adjust location of KEEP RIGHT signs to
15| SR 4 and Cedarwood Blvd Mid-Term . Ju . ! . . 's Completed July 2021 Yes
avoid conflicts with pedestrian movements
North side of SR 4 between . . .
. . Trim Vegetation and clear sidewalk of .
16 Prides Crossing and Short-Term debris Completed in May/June 2021 Yes
Harmony Rd
) TR St'j'p.ed southerly B Existing ramps at the intersections were reviewed June 2022 and
17 SR 4 and Cheswold Dr Mid-Term connect eX|st|n.g pedestrian ramps along found to not meet ADA compliance. At this time, crosswalks will
= _MInor LOAGWaY not be implemented. However, as part of future projects,
Provide striped northerly crosswalks to |, tallati ST liant curb q Ik db
18| SR 4 and Brookbend Dr Mid-Term connect existing pedestrian ramps along instafiation © -compiiant curb ramps and crosswalks would be
. addressed.
minor roadway
Fix malfunctioning pedestrian signal head
19 SR 4 and Harmony Rd Short-Term &P . & Completed February 2021 Yes
on southwest corner facing north
Restripe faded westerly crosswalk and
20 SR 4 and Samoset Dr Short-Term | relocate yield bars for eastbound SR 4 right Completed July 2021 Yes
turns closer to the yield condition
Provide crosswalks and pedestrian ramps
21| SR 4 and Churchmans Rd | Long-Term " . -p
along the northerly leg of the intersection
North side of SR 4
) , Provide a sidewalk connection between
22| approximately 550' east of | Long-Term L . .
. existing sections of sidewalk
Centurian Dr
South side of SR 4 between Clean sidewalk from debris and washout
23 . Long-Term . . s F
Centurion Dr and SR 7 and rebuild drainage facilities in the area
24 Corridor-Wide Short-Term Restore existing luminaires along the Completed in March/April 2021 and revisited by DelDOT Yes

corridor that are not functioning

Maintenance in December 2021




SR 4 Pedestrian Corridor Audit and Lighting Evaluation: Improvement Matrix

Location

Timeframe

Recommendation

Status

Done?

25

Corridor-Wide

Long-Term

Replace all High-Pressure Sodium (HPS)
fixtures with Light-Emitting Diode (LED)
fixtures

26

Corridor-Wide

Long-Term

Re-design or install lighting at 17
intersections and 5 roadway segments
where lighting was determined to be
warranted

27

Corridor-Wide

Long-Term

Investigate areas to install additional
bicycle related signing and striping
improvements

28

Corridor-Wide

Long-Term

Consider DelDOT's ADA Transition Plan
along the corridor to help improve multi-
modal infrastructure along the corridor




